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SECTION 1
INTRODUCTION

A. PROGRAM DESCRIPTION.

This report deacribes the work accomplished from 10 May to 13 June
1963 on the First Article (qualification) testing of a Broadband Spectrum
Analyzer (G-E Drawing No. 7633109G1), Converter-Measuring, Frequency
"S" (G-E Drawing No. 7633120G1), and Converter-Measuring, Frequency
"L" (G-E Drawing No. 7633118G1).

Work on these equipments and modification kits (G-E Drawing No.
7520905G1 and 7520906G1) was performed in accordance with letter contract
AF33(604)39443, LMED Requisition 32636.

B. EQUIPMENT DESCRIPTION.

The spectrum analyzer contains ten wired boards and ten subchassis
assemblies and is packaged in a combination case 19 inches wide, 19 inches
high, and 27 inches deep. All wired boards slide into frames in various
positions around a five-inch cathode ray tube. Cooling of the analyzer is
accomplished by two fans, one of which has access to outside air. Primary
power input is 115 volts a-c +5%, 380 to 420 cps, single phase. The weight
of the unit in transit condition, less the converter, is 111 pounds.

Converter-Measuring, Frequency "S" and Converter-Measuring, Fre-
quency "L" have separate transit cases and plug into the analyzer to provide

specific r-f band coverage. All a-c and d-c power for the converters is




provided by the analyzer. The weight of the converter in the transit case is
29 pounds.

The modification kit (G-E Drawing No. 7520805G1) for the Servo-Noise
Amplifier Test Set (G-E Drawing No. 7631547G1) contains input and output
loads for the noise amplifier board, a replacement power transformer, a
power relay, decals, miscellaneous wire and hardware, and installation in-
structions.

The modification kit (G-E Drawing No. 7520908G1) for the Noise Re-
sponse Test Set (G-E Drawing No. 7732849G1) contains a dummy load for
r-f inputs to the noise amplifier board, a coupling capacitor, a high power
r-f load resistor, miscellaneous wire and hardware, decals, and instal-

lation instructions. Both kits were shipped in May, 1962.
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SECTION 11
BROADBAND SPECTRUM ANALYZER AND FREQUENCY-MEASURING
CONVERTERS (S-AND L-BAND), PROGRAM STATUS

A. INTRODUCTION.

The effort during this report period was devoted to continuing the First
Article testing of the equipment.
B. QUALIFICATION TESTING OF THE ANALYZER AND CONVERTERS,

1. S-Band Converter Humidity Test.

After the previously noted failures of the humidity test on the S-

Band Converter, an investigation was made into possible suitable compounds
for sealing the mixer. The second compound tested was a silicone varnish
similar to one which is commonly used to moisture-proof electric motor
coils. A preliminary humidity test on a production mixer, and also on the
First Article mixer, showed that the production mixer was adequately sealed,
but the First Article mixer failed to pass the humidity test. This failure was
caused by the varnish seeping in between the printed circuit boards and other
electrical parts; this caused a change in the dielectric constant in critical
circuits and also produced some high-resistance contacts. In addition to
this, it was required that the varnish be baked for 24 hours, which was con-
sidered to be an excessively long period.

The third sealant tested was a polyvinyl flouride compound which had
a drying time of 20 minutes. A production mixer, and the First Article mixer,
after the latter had been thoroughly cleaned, were sealed with the compound,

and were then subjected to the humidity test, with an electrical test being
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given both before and after the humidity run. The production specimen
passed the test successfully, but the First Article mixer readings changed
by 2 db. However, it was thought that more careful and thorough application
of the sealant would have resulted in the mixer having passed the test.
Therefore, this mixer was thoroughly cleaned and was then again sealed
with the compound. After installation on the conyverter and undergoing a two-
day humidity test, the mixer output was still unsatisfactory. It was concluded
at this time that so many disassemblings and reassemblings of this particular
First Article mixer had caused unrepairable leakages betweea certain sections
of the printed circuit boards. It was therefore decided not to use this mixer in
any further humidity tests. Instead, a new production mixer was selected,
thoroughly sealed with the compound, and installed in the First Article Con-
verter, which then successfully passed all phases of the humidity test. Thus,
this particular problem appears to have been solved, and this sealant com-

pound is now being used in the manufacturing process.
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SECTION I

PROGRAM FOR NEXT INTERVAL
Run engineering temperature evaluation tests on the analyzer and con-
verters to determine the cause of certain often-noted failures of the
equipment to maintain specification electrical parameters. It is hoped
these tests will also indicate possible remedial actions.
S-Band Converter Temperature Test
L-Band Converter Temperature Test

Post-environmental Performance Test

Complete and submit the First Article test report.



